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Fredrikson

. & BYRON, P.A.

December 21, 2016

Executive Secretary

lowa Utilities Board

1375 Court Avenue, Rm. 69
Des Moines, lowa 50319-0069

Re: In re Dakota Access, LLC, Docket HLP-2014-0001
Dear Executive Secretary:

Pursuant to the Board’s August 23, 2016 and September 2, 2016 Orders in the above-referenced
docket, attached please find: (1) A table reflecting statewide construction progress in lowa as of
December 11, 2016; (2) county maps depicting construction progress in lowa as of December 11,
2016; and (3) a table reflecting current status and projected dates of future activities on specific
parcels in lowa as of December 11, 2016.

With respect to the table reflecting current status and projected dates of future activities on specific
parcels, Dakota Access notes that projected dates are estimates only, and that activities may progress
more slowly or quickly depending upon a variety of factors that impact construction schedule,
including those factors outlined in Dakota Access’s August 24, 2016 Response to the Board’s
Request for Information Regarding Parcels Subject to Request for Stay.

With respect to part B(2)(n) of the Board’s August 23, 2016 Order, Dakota Access has filed a notice
with the Board on December 19, 2016 addressing winter construction timelines and associated isues.

If you have any questions, please feel free to contact me.
Respectfully,
/s/ Brant M. Leonard

Brant M. Leonard
Counsel for Dakota Access, LLC
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